COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 31/ 2017

ESTI MATE SUMVARY 11: 42: 24
CONTI D C20559 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20559- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 132.0 DAYS TIME ALLOW 11/17/201 FI XED COVPLETI ON DATI
SH 13 MUD SPRI NGS DRAW PERCENT TI ME: 61. 40 ORI G TIME ALLOW 11/17/201 FIXED COVPLETI ON DAT
PRQJECT NO STA0132- 020
SH 13 MUD SPRI NGS DRAW
NAVE OF RQAD:
PRQIECT COUNTI ES: MOFFAT
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PER OD ENDI NG 08/ 26/ 2017 DATE TI ME STARTED 04/ 17/ 2017
7785 H GHLAND MEADOAS PKWY, #100 DATE LET 12/ 01/ 2016 DATE WORK BEGAN 04/ 17/ 2017
DATE AWARDED 12/ 08/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2016 DATE ACCEPTED
FORT COLLINS CO 80528 (970) 223- 3151 DATE NOTI CE TO PROCEED 04/ 17/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,003, 217. 25 PARTI Cl PATI NG $ 5, 559, 291. 59 $ 2, 565, 550. 87
AWARD PRQIECT AMT: $ 5,083, 125. 25 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 92.61% TOTAL EARNI NGS 5,559, 291. 59 2,565, 550. 87
FUNDS AVAI LABLE: $ 443,925. 66 STOCKPI LED NMATERI ALS 0.00 -64,925. 96
GROSS EARNI NGS 5,559, 291. 59 2,500, 624. 91
TOTAL CLAI VB $ 0.00 RETAI NAGE -89, 746. 88 -7, 368. 66
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 5,469, 544. 71 2,493, 256. 25
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,469, 544. 71 2,493, 256. 25
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 2,493, 256. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20559-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0005 11: 42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1.000 20, 000. 00

0010 202- 00020 Renoval of Concrete Box Cul vert 2. 000 2. 000
EACH 0. 000 0. 00
15, 000. 00000 2. 000 30, 000. 00
0015 202-00035 Renoval of Pipe 298. 000 298. 000
LF 0. 000 0. 00
30. 00000 298. 000 8, 940. 00
0020 202- 00090 *Removal of Delineator 42.000 42.000
EACH 0. 000 0. 00
5. 50000 42. 000 231. 00
0025 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 236. 000 0. 000
sSY 1, 236. 000 13, 596. 00
11. 00000 1, 236. 000 13, 596. 00
0030 202-00250 *Removal of Pavenent Marking 10, 375. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0035 202-01000 *Renoval of Fence 19, 342. 000 9, 130. 000
LF 0. 000 0. 00
1. 05000 9, 130. 000 9, 586. 50
0040 202-01035 *Renoval of Cate 5. 000 3. 000
EACH 0. 000 0. 00
260. 00000 3. 000 780. 00
0045 202- 01400 Renoval of Cattle Guard 2. 000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2. 000 10, 000. 00
0050 203- 00060 Enbanknent Material (Conplete In Place) 44, 696. 000 44, 696. 000
CcY 0. 000 0. 00
17. 00000 44, 696. 000 759, 832. 00
0055 203-00100 Mick Excavation 0. 000 0. 000
CcY 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20559-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0005 11:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01100 Proof Rolling 14. 000 13. 000
HOUR 1. 000 85. 00
85. 00000 14. 000 1, 190. 00
0065 203-01500 Bl adi ng 140. 000 52. 000
HOUR 61. 000 10, 370. 00
170. 00000 113. 000 19, 210. 00
0070 203-01510 Backhoe 1. 000 0. 000
HOUR 1. 000 80. 00
80. 00000 1. 000 80. 00
0075 203-01550 Dozi ng 10. 000 0. 000
HOUR 10. 000 1, 500. 00
150. 00000 10. 000 1, 500. 00
0080 203- 01565 Hydraul i ¢ Excavat or 15. 000 0. 000
HOUR 15. 000 2,550. 00
170. 00000 15. 000 2,550. 00
0085 203-01590 Front End Loader (Rubber Tire) 35. 000 0. 000
HOUR 27.000 3,510. 00
130. 00000 27.000 3,510. 00
0090 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0095 203-02330  Laborer 20. 000 20. 000
HOUR 0. 000 0. 00
42. 00000 20. 000 840. 00
0100 206- 00065 Structure Backfill (FlowFill) 19. 600 19. 600
CY 0. 000 0. 00
270. 00000 19. 600 5,292.00
0105 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0110 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20559-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0005 11: 42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00205 Topsoi | 6, 780. 000 0. 000
cY 6, 780. 000 33, 900. 00
5. 00000 6, 780. 000 33, 900. 00
0120 207-00210 St ockpi | e Topsoi | 6, 780. 000 6, 780. 000
CcY 0. 000 0. 00
6. 50000 6, 780. 000 44, 070. 00
0125 208-00002  *Erosion Log Type 1 (12 Inch) 4, 700. 000 2, 248. 000
LF 60. 000 225. 00
3. 75000 2,308. 000 8, 655. 00
0130 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0135 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0140 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 3. 000
HOUR 11. 000 462. 00
42. 00000 14. 000 588. 00
0150 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 3. 000 420. 00
140. 00000 3. 000 420. 00
0155 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 10. 000
HOUR 0. 000 0. 00
200. 00000 10. 000 2,000. 00
0160 208-00107 Renoval of Trash 15. 000 6. 000
HOUR 0. 000 0. 00
50. 00000 6. 000 300. 00
0165 208-00207 Erosi on Control Managenent 103. 000 64. 000
DAY 25. 000 3,125.00

125. 00000 89. 000 11,125.00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20559-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0005 11: 42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209- 00600 *Dust Palliative (Magnesium Chloride) 18, 000. 000 18, 000. 000
GAL 0. 000 0. 00
0. 95000 18, 000. 000 17, 100. 00
0175 210-00810 *Reset Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0180 212-00006 *Seedi ng (Native) 24.000 0. 000
ACRE 0. 000 0. 00
480. 00000 0. 000 0. 00
0185 212-00032 *Soi | Condi tioning 24.000 0. 000
ACRE 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0190 213-00003 *Mil ching (Weed Free) 24.000 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0195 213-00061 *Mul ch Tacki fier 5, 040. 000 0. 000
LB 0. 000 0. 00
3. 40000 0. 000 0. 00
0200 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 12, 000. 000 0. 000
d ass
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0205 240-00001 *WIdlife Biologist 2. 000 2.000
DAY 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0210 240-00010 *Renoval of Nests 52. 000 52. 000
HOUR 0. 000 0. 00
100. 00000 52. 000 5, 200. 00
0215 304- 01000 Aggregate Base Course (C ass 1) 30, 056. 040 27, 940. 850
TON 0. 000 0. 00
14. 00000 27, 940. 850 391, 171. 90
0220 304- 06000 Aggregate Base Course (C ass 6) 21, 673.740 21, 673. 740
TON 0. 000 0. 00

14. 75000 21, 673. 740 319, 687. 66



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20559-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0005 11: 42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 310- 00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 33, 366. 000 33, 366. 000
8-12"
( ) SY 0. 000 0. 00
2.40000 33, 366. 000 80, 078. 40
0230 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 301. 490 121. 920
TON 179. 570 58, 360. 25
325. 00000 301. 490 97,984. 25
0235 403-34701  *Hot M x Asphalt (Gading SX) (75) 20, 168. 620 0. 000
TON 20, 168. 620 1, 109, 274. 10
55. 00000 20, 168. 620 1, 109, 274. 10
0240 411- 03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 367. 470 0. 000
TON 367. 470 141, 475. 95
385. 00000 367.470 141, 475. 95
0245 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 782. 950 0. 000
TON 782. 950 340, 583. 25
435. 00000 782. 950 340, 583. 25
0250 411-10255  *Enulsified Asphalt (Sl ow Setting) 4,191. 000 0. 000
GAL 4,191. 000 12,573. 00
3. 00000 4,191. 000 12,573. 00
0255 420-00132 Geotextile (Separator) (Cass 1) 161. 000 0. 000
SY 161. 000 346. 15
2.15000 161. 000 346. 15
0260 506-00209 Riprap (9 Inch) 52. 000 0. 000
cY 52. 000 7,280. 00
140. 00000 52. 000 7,280. 00
0265 506-00218 Riprap (18 Inch) 47. 000 0. 000
cY 47. 000 7, 050. 00
150. 00000 47. 000 7, 050. 00
0270 506-01020 Ceogri d Rei nforcenent 1, 111. 000 1, 111. 000
SY 0. 000 0. 00
2.75000 1, 111. 000 3,055. 25
0275 601-01000 *Concrete O ass B 27.700 27.700
CY 0. 000 0. 00

850. 00000 27.700 23, 545. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20559-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0005 11:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 601- 03030 *Concrete Cass D (Box Culvert) 78.800 78. 800
CcY 0. 000 0. 00
1, 200. 00000 78. 800 94, 560. 00
0285 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 945. 000 3, 945. 000
LB 0. 000 0. 00
1. 50000 3, 945. 000 5,917.50
0290 603-70607 6x7 Foot Concrete Box Cul vert (Precast) 372. 000 372.000
LF 0. 000 0. 00
925. 00000 372.000 344, 100. 00
0295 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 950. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0300 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0305 607-00005 *End Post 25. 000 23. 000
EACH 2.000 470. 00
235. 00000 25. 000 5, 875. 00
0310 607-00010 *Corner and Line Brace Post 41. 000 36. 000
EACH 5. 000 1, 575. 00
315. 00000 41. 000 12, 915. 00
0315 607-01110  *Fence Barbed Wre Wth Treated Woden Posts (Special) 1, 231. 000 1, 231. 000
LF 0. 000 0. 00
3. 50000 1, 231. 000 4, 308. 50
0320 607-11310  *Fence Conbination Wre Wth Treated Woden Posts 18, 256. 000 13, 307. 000
(Speci al) LF 0. 000 0. 00
4. 00000 13, 307. 000 53, 228. 00
0325 607-32208 *Wood Snow Fence (8 Foot Hi gh) 910. 000 8. 000
EACH 902. 000 509, 630. 00
565. 00000 910. 000 514, 150. 00
0325 MATERI AL ALLOWANCE Wod Snow Fence Materials 902. 000
EACH -902. 000 - 64, 925. 96
71. 98000 0. 000 0. 00



CONTI D C20559

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 20559-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0005 11:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0330 607-60105 *4 Foot Gate (Special) 4. 000 4.000
EACH 0. 000 0. 00
700. 00000 4.000 2,800. 00
0335 607-60113 *12 Foot Gate (Special) 5. 000 4.000
EACH 1. 000 700. 00
700. 00000 5. 000 3, 500. 00
0340 607-60117 *16 Foot Gate (Special) 2.000 0. 000
EACH 2.000 1, 400. 00
700. 00000 2.000 1, 400. 00
0345 611-00016 16 Foot Cattle Guard 2.000 2.000
EACH 0. 000 0. 00
17, 000. 00000 2.000 34, 000. 00
0350 612-00001  *Delineator (Type I) 50. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0355 612-00003 *Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0360 614-80385 *Runble Strip 24, 950. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00
0365 624-20019 18 Inch Drainage Pipe (Cass 0) (Conplete In Place) 108. 000 108. 000
LF 0. 000 0. 00
105. 00000 108. 000 11, 340. 00
0370 624-20031 30 Inch Drainage Pipe (Cass 0) (Conplete In Place) 292. 000 292. 000
LF 0. 000 0. 00
115. 00000 292. 000 33, 580. 00
0375 624- 20049 48 Inch Drainage Pipe (Oass 0) (Conplete In Place) 198. 000 198. 000
LF 0. 000 0. 00
160. 00000 198. 000 31, 680. 00
0380 625- 00000 *Construction Surveying 1. 000 0.920
LS 0. 030 1, 890. 00
59, 850. 00

63, 000. 00000 0. 950



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20559-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0005 11: 42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 626-00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 165, 200. 00
413, 000. 00000 1. 000 413, 000. 00

0390 626-01103 Public Information Services (Tier I11) 1. 000 0. 800
LS 0. 200 1, 200. 00
6, 000. 00000 1. 000 6, 000. 00
0395 627-00005 *Epoxy Pavement Mar ki ng 136. 000 0. 000
GAL 0. 000 0. 00
260. 00000 0. 000 0. 00
0400 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 533. 000 0. 000
GAL 533. 000 34, 645. 00
65. 00000 533. 000 34, 645. 00
0405 629-01001  *Survey Monunent (Type 1) 8. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0410 630-00000  *Fl aggi ng 3, 400. 000 2, 286. 500
HOUR 590. 500 15, 648. 25
26. 50000 2,877.000 76, 240. 50
0415 630- 00007 *Traffic Control Inspection 56. 000 36. 000
DAY 12. 000 2,400. 00
200. 00000 48. 000 9, 600. 00
0420 630-00012 *Traffic Control Managenent 111. 000 61. 000
DAY 23. 000 17, 250. 00
750. 00000 84. 000 63, 000. 00
0425 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 1. 600 1, 920. 00
1, 200. 00000 3. 600 4,320. 00
0430 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1. 000
EACH 0. 800 176. 00
220. 00000 1. 800 396. 00
0435 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 12. 500
EACH 10. 000 340. 00

34. 00000 22.500 765. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20559-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0005 11:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 630-80342 *Construction Traffic Sign (Panel Size B) 75. 000 34. 000
EACH 33. 500 1, 340. 00
40. 00000 67. 500 2,700. 00
0445 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 1. 600 64. 00
40. 00000 3. 600 144.00
0450 630-80344 *Construction Traffic Sign (Special) 302. 000 151. 000
SF 120. 800 2,657.60
22.00000 271. 800 5, 979. 60
0455 630- 80359 *Portabl e Message Sign Panel 365. 000 222.000
DAY 70. 000 4,270. 00
61. 00000 292. 000 17,812.00
0460 630-80360  *Drum Channel i zi ng Device 320. 000 142.500
EACH 145. 500 4,947.00
34. 00000 288. 000 9, 792. 00
0465 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 3. 000
EACH 2.400 96. 00
40. 00000 5. 400 216. 00
0470 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 8. 000 4.000
EACH 3. 200 128. 00
40. 00000 7.200 288. 00
0475 630- 80368 *Portable Traffic Speed Monitor 292. 000 76. 000
DAY 122. 000 6, 710. 00
55. 00000 198. 000 10, 890. 00
0480 630-80370 Concrete Barrier (Tenporary) 792. 000 396. 000
LF 316. 800 9, 900. 00
31. 25000 712. 800 22,275.00
0485 630-80380 *Traffic Cone 50. 000 25. 000
EACH 20. 000 70. 00
3. 50000 45. 000 157.50
0490 630-80430 *Runbl e Strip (Portable) 4. 000 2.000
EACH 1. 600 1, 320. 00
825. 00000 3. 600 2,970. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20559-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0005 11:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0500 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
45. 00000 0. 000 0. 00
0505 700- 70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70011 F/ A Partnering 1, 450. 000 1, 450. 000
F A 0. 000 0. 00
1. 00000 1, 450. 000 1, 450. 00
0515 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700- 70018 F/ A Roadway Snoot hness | ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 22, 388. 320 0. 000
FA 22, 388. 320 22, 388. 32
1. 00000 22,388. 320 22,388. 32
0530 700-70023 F/ A On- The-Job Trai nee 1, 850. 000 1, 067. 000
FA 710. 000 710. 00
1. 00000 1,777.000 1,777.00
0535 700- 70025 F/' A Quality Incentive Paynent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 613-81900 Mobi | e Li ght Tower - CO #003 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0560 621-00425 Det our - CO #003 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20559-BI D ESTI MATE RUN 08/ 31/ 2017
PRQIECT: STA0132- 020 ESTI MATE NO 0005 11: 42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 700- 70034 F/ A Desi gned Detour - CO #003 3, 541. 250 3, 541. 250
F A 0. 000 0. 00
1. 00000 3, 541. 250 3,541. 25
0570 630-00001 Pilot Car Operation - CO#004 200. 000 0. 000
HOUR 170. 000 9, 860. 00
58. 00000 170. 000 9, 860. 00
0575 900- 00006 Added Item (Dollar)/ Price Reduction - Overwei ght -120. 000 0. 000
Trucks - €O #005 DoL -120. 000 -120. 00
1. 00000 -120. 000 -120. 00

CAT 0200 CURRENT AMI $ 5,974,017.25% 2,500,624.91% 5,530, 091.59
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0540 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0545 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0550 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2, 200. 00
CAT 0400 CURRENT AMI  $ 29, 200.00 $ 0.00$ 29, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 6,003,217.25$% 2,500,624.91$ 5,559, 291.59



